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Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 309 Date: 22-Mar-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: Over Time:

Const Calendar Day: 291

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm.

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS installation of mechanical piping and the
dehumidification system. Survey cadwelds in the cable band groove caulk beads. Oversee painting at
various locations along the NMS and SMS. Misc MEP paperwork and write diaries.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

I inspected the downhill caulk bead on NMS and SMS cable bands to deternine if the cadwelds were
sticking through the caulk beads.

NMS: cadwelds within the caulk bead still need to be covered on CB 44N, CB 58N, CB 60N, CB 72N, CB
74N, CB 102N, and CB 114N. I'm pretty sure I informed ABF about these verbally, but the only email I
have was on 2/22 where I informed Ben that 72N and 74N had to be addressed.

SMS: cadwelds within the caulk bead still need to be covered on CB 48S, CB 54S, CB 58S, CB 72S, CB
74S, CB 108S, and CB 114S. Ben Jones was informed about CB 48S, CB 54S, and CB 72S serveral
times in emails, the latest on 2/15. Note that 72S and 74S have finish paint over the cadwelds now, and
54S and 58S have pegalink primer covering them.

This information was passed on to Warren Collins, CT, who passed it on to Scott Yeager, ABF.

067 C-COA-SCE.067

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY

Diary: Dispute

Main Cable Painting

I came down the north main span catwalk at 1400. The CCC crew was caulking the suspender clamp gaps
from CB 60N to CB 70N. Inside the containment, a CCC painter was at CB 58S, painting the suspenders,
bolt heads, and pull box brackets. He said he would be painting up to CB 56S. I don't know what cable
band they started at the beginning of the shift, but every CB below CB 58S, down CB 96S, had their

081 0-000-000.081
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suspenders, boltheads, and pull box brackets painted with pegalink.

I came down the south main span catwalk at 1550. The CCC crew painted from CB 56S to CB 70S with
pegalink earlier in the afternoon, and performing touch-up of that pegalink. Starting at CB 56S, I inspected
the cable and the bolt heads, suspenders, and electrical pull box brackets for areas which needed
touchup. A CCC painter followed behind me touching up the places I marked with painters paint. The only
major areas which needed attention were the suspender ropes at CB 68S and CB 70S were not painted.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Piping

Rick Kiikvee and Damian Llanos spent the shift welding utility outlets on sections of 4" CA line to be
installed along the bike path.

Dave Law and Narciso Biagi spent the shift working on the layout of carbon steel piping along the bike path.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Craig Perry, and Ignasio Aranda worked from 0700 to 1000 finishing installing the louver on the
underside of the OBG at the east anchorage, WB bridge. After 1000 they left the site.

Steve Moseley and Steve Gwizdak working on the west loop ductwork.

Mike Gulli, Bay Bridge Paint Shop, visited the site to inspect the interference between the west cable loop
maintenance hand ropes and the dehumidification system ductwork. In an email of 3-22-2013, Mike G.
concurred with the recommendation to lower the hand ropes.

128 0-000-000.128

Visitor:
Time Name Company Remarks

CALTRANS - District 4 Inspect interference between west loop maintenance handropes and dehumidif1:30:00 PM Gulli, Mike
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